



**Minden Gardnerville Sanitation District
District Manager's Report
June 2008**

1. EDU allocations: 2.0 units of capacity were allocated during the month of May. On the upcoming agenda is a request for 5.6 EDU's for a commercial building on Southgate Dr.
2. Effluent Disposal: No effluent was disposed during the month of April.
3. Pump station # 2: The pump station project is nearing completion with tentative startup and testing scheduled for the second week in June. Todd from RCI is expected to have more information available at the upcoming meeting.
4. Digester Expansion Project: K.G. Walters Construction has begun mobilization onto the premises with a scheduled start date of June 16.
5. GRGID Agreement: There was a question about the GRGID agreement at the previous meeting. Attached are copies of the 1974 agreement along with the subsequent supplements and amendments. I would like to have further discussions with Bruce Scott and MGSD legal counsel to get a better understanding of the history of the agreement and bring it for discussion if necessary, to the July meeting.
6. Personnel Session: Scheduled on the agenda is the personnel session for the upcoming fiscal year. I have made recommendations to the personnel committee, which will be presented at the meeting.

Frank T. Johnson
District Manager